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DEFINITIONS 

Each of the following sections defines key terms used in this plan. 

Activity – An event or action designed to help achieve one or more AgBiz Extension objectives. A value 
chain competitiveness enhancement event that is designed for multiple customers in one or more value 
chains, and includes trade fairs, study tours, human capacity enhancement/training, value chain profiles, 
assessments, policy reform evaluations, and business to business (B2B) meetings. AgBiz usually supports 
activities by direct payments to service providers.  

AgBiz Extension – The two-year, $2.35 million extension of United States Agency for International 
Development (USAID)/Macedonia‟s AgBiz Program. 

Business Services Provider (BSP) – An entity that provides business-related services to agribusinesses, most 
often a private sector firm such as a consulting company or an individual consultant. In some cases, 
public sector entities can be BSPs if the services they provide are for commercial business development 
purposes. 

Fresh Fruits and Vegetables (FF&V) – One of the two value chains to be supported by AgBiz. 

Integrated Supply Chain (ISC) – A sustainably linked, market-focused, and effectively integrated set of 
participants who provide inputs or services to a single final seller (or coordinated group of final sellers) 
who work together to enhance the competiveness of the end products sold by the last links in the supply 
chain. A supply chain is composed of participants of an ongoing set of vertical linkages that is much 
smaller and has fewer participants than a value chain. 

Lead Actor (LA) – A private sector legal entity that plays a major role in the implementation of an 
integrated supply chain competitiveness enhancement plan (i.e., set of AgBizE-supported activities). LAs 
are often consolidators, packers, or processors, but can also be input suppliers, financial entities, or 
occasionally a trade association. 

Lead Facilitator (LF) – A firm (most often a BSP) that takes majority responsibility for the planning and 
implementation of a significant part of an AgBizE component. An LF will be a subproject manager and 
will need to comply with all relevant USG, USAID, and Tetra Tech ARD regulations. 

Package – A set of activities designed by an LF, with input from key LAs, to enhance the competitiveness 
of a specific value chain. 

Processed Vegetables (PV) – One of the two value chains to be supported by AgBiz. 

Value Chain (VC) – The firms and individuals participating in related value-adding activities that convert 
inputs and services supply into outputs for a given set of commodities and products. Most USAID-
related value chain development work stops at the importer or wholesale buyer, but includes inputs and 
services suppliers. 
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1.0 INTRODUCTION AND 

AGBIZ PROGRAM OVERVIEW  

This Performance Monitoring Plan (PMP) is for the USAID/Macedonia AgBiz Program RAISE PLUS 
EDH-I-00-05-00006-00 TO 3 being implemented by Tetra Tech ARD (TtARD). It covers the period 
June 2011 through June 2013. 

This document is an adaption of the previously approved PMP in January 2012, resulting from extending 
the contracts with Lead Facilitators and using their newly proposed activities and projected indicators. 
Changes will take effect from October 2012 through June 18, 2013 assuming USAID approval.  

 
The PMP is a critical tool for planning, managing, and documenting progress towards achieving the goals 
of the AgBiz Program. It is essential to AgBiz‟ performance-based management approach, as the data 
collected and reported for each indicator provides USAID/Macedonia with detailed information 
regarding program impacts by describing progress achieved according to the proposed indicators. It also 
contributes to the effectiveness of the Monitoring and Evaluation (M&E) system by assuring that 
comparable and quality performance data are collected. This PMP explains how this will be accomplished 
in the context of both USAID‟s and AgBiz‟ Results Framework (RF). 
 
Furthermore, the AgBiz PMP provides the data required to inform management decisions, improve 
operations, identify performance gaps, reassess performance targets, and set goals for improvement. 
Finally, it should be noted that this PMP is a dynamic document and therefore it is expected that in 
collaboration with the USAID Contracting‟s Officer Representative (COR) it will be updated periodically 
to reflect changing conditions which affect program activities as well as any gaps that are identified during 
the course of implementation. 

1.1 AGBIZ PROGRAM EXTENSION BACKGROUND 

During May 2011, due to highly satisfactory implementation and the outstanding results achieved in the 
last four years, USAID awarded TtARD a two years AgBiz Extension. The primary objective of the 
AgBiz Two-Year Cost Extension is to increase incomes for targeted participants in the Processed 
Vegetables (PV) and Fresh Fruits and Vegetables (FF&V) Value Chains (VC) in Macedonia by increasing 
sales (domestic and exports), improving productivity, enhancing the agricultural business environment, 
and increasing access to finance. AgBiz Extension will “build off of the existing capacity and expertise of 
Macedonian professionals, lead firms, and farms to create a new understanding in the market for 
embedded services and fee-based service delivery. The provision of the services will be delivered 
sustainably by local partners well beyond the anticipated graduation of the USAID Macedonia program.”  

The AgBiz Extension differs from AgBiz in three key areas: 
a. Focus is on only two value chains - Fresh Fruits and Vegetables and Processed Vegetables;  
b. Emphasis are on the lower levels of the value chains, with a view to increase product quality and 

quantity to meet demand, and to raise the critical mass of stakeholders in the targeted value 
chains; and 

c. The Program is meant to significantly increase the use of local service providers and the 
development and provision of sustainable packages of services. 

These changes will result in more emphasis on productivity, increased incomes, and sustainable linkages 
between Business Services Providers (BSPs) and stakeholders in the two value chains. AgBiz is focusing 
on facilitating linkages between value chain stakeholders and BSPs, resulting in more sustainable business 
relationships. AgBiz staff will provide minimal direct technical assistance and will refrain from becoming 
a stakeholder in either of the targeted value chains. AgBiz will work through Lead Facilitators (LF) to 
promote the development and implementation of a comprehensive package of services to upgrade the 
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value chains. As a result, value chain upgrading services will be provided primarily by BSPs, and AgBiz 
will cost-share these activities, resulting in more leverage and sustainable business relationships. 

1.2 AGBIZ PERFORMANCE MONITORING PLAN AND RESULTS 

FRAMEWORK 

The PMP for AgBiz Extension is based on the existing and successful M&E system already in place, 
adapted to meet the overall principles for the extension period. 
 
The original PMP submitted as part of our AgBiz Extension Technical Proposal was approved by USAID 
in June, 2011. This version encompassed full details on the indicators at all levels within the Results 
Framework, as well as methods for data collection, analysis and reporting (Appendix 1: Performance 
Indicator Reference Sheet (PIRS). Ongoing improvements to the system are being made throughout the 
life of the Program (LoP) to respond to new needs. In parallel, Lead Facilitators‟ personnel are 
continuously provided with on the job training on monitoring and evaluation system to ensure that 
information is collected and reported in a timely and efficient manner (Appendix 2: Monitoring and 
Evaluation Tools and Forms). 
 
The overall objective of AgBiz Extension is “Increased Incomes for all types of participants in selected 
agricultural value chains”, and in doing so contribute to the USAID/Macedonia Development Objective 
(DO 3) of “Increasing Job Creating Private Sector Growth in Targeted Sectors”. To achieve the above 
goals and objectives the Task Order is divided into four major components or Intermediate Results (IR): 
 

 IR 1.1 Increased domestic and export sales resulting from the activities of local partners; 

 IR 1.2 Improved competitiveness and productivity of targeted value chain participants resulting 
from the activities of local partners (quantity, quality, profitability); 

 IR 1.3 Enhanced agricultural business environment resulting from activities of local partners; 

 IR 1.4 Increased access to finance in the agriculture sector resulting from the activities of local 
partners. 

 
A consolidated Results Framework for AgBiz and its position within the Mission‟s Result Framework is 
provided in Figure 1 below. 

FIGURE 1. CONSOLIDATED RESULTS FRAMEWORK 
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With concurrence provided by USAID, the AgBiz team has developed a set of performance indicators 
and targets that measure project performance and progress at various levels – project objectives are 
translated into a set of results for which indicators are identified and targets are set. The AgBiz PMP 
measures data at three levels: sub-objective level, Intermediate Result level and activity level, as described 
below: 

• Sub-Objective-level results are established to assess the impact at the macro level, to 
 correspond to USAID/Macedonia‟s Strategic Objective level indicators and to evaluate overall 

performance at the program‟s mid-point and end; 

• IR-level results are established to measure performance of the four components: Domestic and 
Export Sales, Improved Competitiveness and Productivity, Agricultural Business Environment 
and Access to Finance through indicators under each IR; and 

• Activity-level outputs, project inputs, and outreach to value chain participants.  

 
This PMP also employs a participatory approach; disaggregates information by gender, where appropriate, 
to examine the impact of AgBiz activities on women; and employs systematic data quality assessment 
procedures to ensure data validity, integrity, precision, reliability, and timeliness to enhance program 
effectiveness. 

1.3 VALUE CHAINS AND PERFORMANCE MONITORING 

For the purpose of M&E we recognize four distinct levels of the VC: 
 

• Production – farmers and business farms that produce the raw materials; 
• Aggregation – the accumulation of product with first level value addition through grading and 

sorting, short-term cold or warehouse storage, packing for bulk transport, etc. This may include 
Producer Organizations or their equivalent, traders/dealers or transporters; 

• Processing – the level where most value addition is achieved through additional grading and 
selection, washing and packaging, processing of raw materials into a higher-value product, etc.; 

• Marketing/Sales/Distribution – the final level (for our purposes, since the outlets and onward 
movement of product is out of our manageable interest) in which the product is sold either 
wholesale or retail (supermarkets may be included). 

 

FIGURE 2. SIMPLIFIED SCHEMA FOR VALUE CHAINS AND RELATIONSHIPS 
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2.0 PMP IMPLEMENTATION 

In accordance with Automated Directive System (ADS) 203.3.3.1, AgBiz PMP identifies baseline 
performance levels and targets to be achieved over the life of the Program, the source and quality of data 
and responsibilities for collection and analysis of data. Specifically, this PMP has eight elements: 
 

 Performance indicators; 
 Indicator baseline; 
 Specification of data source and method of collection; 
 Data collection and management system; 
 Data quality assessment procedures; 
 Indicator reporting schedule; 
 Monitoring and evaluating progress; and 
 Training implementing partners 

2.1 PERFORMANCE INDICATORS 

At the heart of the performance monitoring system are performance indicators, which define the data 
collected to measure progress and which enable actual results achieved over time to be compared with 
planned results. Thus, performance indicators are an indispensable management tool for making 
performance-based decisions regarding the AgBiz Program.  

We have employed performance indicators that will measure progress toward each result of our Results 
Framework. Specifically, AgBiz aims to achieve results that move from outputs to outcomes which 
progress towards achieving Intermediate Results. The performance indicators under each IR will provide 
cumulative results from AgBiz activities and implementation of the Integrated Supply Chain concept that 
are undertaken in accordance with the AgBiz Annual Work Plan.  

In December 2011, due to the Agency‟s updated monitoring and evaluation policy, the Indicator 
“Number of firms receiving USG supported assistance to improve their management” was archived and 
the Indicator “Number of private sector firms that have improved management practices as a result of 
USG assistance” was introduced instead and reported by USAID/Macedonia through annual Operational 
Plans and Performance Reports.  

2.2 INDICATOR BASELINE  

As the indicators measure new or additional impact due to AgBiz activities, the baseline value for most of 
the indicators is assigned as zero (as presented in Table 1 below) and benefits will be accruing as activities 
are being implemented.  

Five of the indicators are either absolute values or percentage increases, and thus require historical data 
from the assisted Lead Actors: trader, dealer and processor customers, such as previous sales collected at 
farm-level; previous number of small-scale producers/farmers from whom raw material is purchased (to 
address strengthening linkages among VC participants by making formal delivery contracts), and previous 
volumes and values of goods sold into domestic, regional and international markets (to address the 
indicators related to increases in sales into those markets). 

The baseline data was collected by the FF&V and PV Value Chain Lead Facilitators during the process of 
developing their proposals via utilization of a survey document (Appendix 2). To measure the overall 
impact and benefit of the activities that will be implemented during the AgBiz Extension implementation, 
(and following the “before and after” principle), the Lead Actors that were selected, following specific 
criteria, provided data on their companies‟ performance for 2010. The obtained data was then processed, 
compiled and integrated into the AgBiz baseline. Financial data is collected in Macedonian denars (MKD) 
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and for reporting purposes will be converted into US dollar amounts based on the National Bank of 
Macedonia‟s annual average exchange rate (presently MKD 45/1 US$).  

 

TABLE 1. AGBIZ PERFORMANCE INDICATORS AND BASELINE CY 2010 
Overall Objective: Increased incomes for all types of participants in selected agricultural value chains 

Indicator 

Nunber 
Type/Period of Reporting Indicator Title 

BASELINE  

CY 2010 

Project-level Indicators 

1. Impact/Calendar Annual Value of incremental sales (collected at farm- level) attributed to USG assistance (in US Dollar) 
 

$16,051,035  

2. Impact/Calendar Annual Percent change in value of total sales of targeted agricultural commodities N/A 

IR 1.1 Increased domestic and export sales resulting from the activities of local partners 

1.1.1 Outcome/Calendar Annual Value of sales of targeted agricultural commodities as a result of USG assistance  
 

$33,257,142  

1.1.1 a Outcome/Calendar Annual Value of sales to domestic market   $8,690,182  

1.1.1 b Outcome/Calendar Annual Value of sales to domestic market(planting material)  $139,553  

 1.1.1 c Outcome/Calendar Annual Value of sales to the regional market 
 

$11,933,675  

1.1.1 d Outcome/Calendar Annual Value of sales to international market 
 

$12,493,732  

1.1.2 Outcome/Calendar Annual Volume of sales of targeted agricultural commodities as a result of USG assistance (in MT) 
                        

36,167       

1.1.2 a Outcome/Calendar Annual Volume of sales to domestic market (in MT) 11,230       

1.1.2 b Outcome/Calendar Annual Volume of sales to domestic market (in pieces of planting material) 64,080       

1.1.2 c Outcome/Calendar Annual Volume of sales to the regional market (in MT) 13,110       

1.1.2 d Outcome/Calendar Annual Volume of sales to international market (in MT) 11,827       

Output Level Indicators 

1.1.1.1 Output/Quarter Number of new varieties and products from the supported VCs developed 0 

1.1.1.2 Output/Calendar Annual Number of new exporters and new participants in the supported value chains 0 

1.1.1.3 Output/Quarter Number of export capacity enhancement activities for InvestMacedonia 0 

IR 1.2 Improved competitiveness and productivity of targeted value chain participants resulting from the activities of local partners 

1.2.1 

 
Outcome/Quarter 

Number of private sector firms that have improved management practices as a result of USG 

assistance* 
0 

1.2.2 Outcome/Quarter Number of new technologies or management practices introduced 0 

Output Level Indicators 

1.2.1.1 Output/Calendar Annual Number of formal delivery contracts made by supported VC participants 
                             

738       

1.2.1.2 Output/Quarter Total number of individuals who have received USG supported short-term agricultural training  0 

1.2.1.2a Output/Quarter Number of male individuals who have received USG supported short-term agricultural training  0 

1.2.1.2b Output/Quarter Number of female individuals who have received USG supported short-term agricultural training  0 

1.2.1.3 Output/Quarter Number of capacity-building service providers receiving USG assistance 0 

IR 1.3 Strengthened Strategic Planning and Policy Making of GoM and Private Sector Partners 

1.3.1 Outcome/Quarter 
Number of policy reforms / regulations / administrative procedures drafted and presented for 

public / stakeholder consultation as a result of USG assistance  
0 

Output Level Indicators 

 

1.3.1.1 
Output/Quarter 

Number of strategies, plans and assessments for enhancing the competitiveness of the AgBiz-

supported value chains developed 
0 

1.3.1.1a Output/Quarter Number of policy reform needs identified 0 

1.3.1.2 Output/Quarter Number of Sector Export Promotion Strategies developed 0 

1.3.1.3 Output/Quarter Number of advocacy capacity building activities implemented 0 

1.3.1.4 Output/Quarter Number of VC entities who have received advocacy capacity building training 0 

1.3.1.5 Output/Quarter Number of individuals who have received advocacy capacity building training 0 

IR 1.4 Increased Access to Finance in the Agriculture Sector Resulting from the Activities of Local Partners 

1.4.1 Outcome/Quarter Value of loans facilitated from non-DCA and DCA-supported finance institutions (in 000 USD) 0 

Output Level Indicators 

1.4.1.1 

 
Output/Quarter Number of SMEs receiving USG assistance to access bank loans or private equity**  0 

1.4.1.2 Output/Quarter Value of customer financing need identified (in 000 USD) 0 

1.4.1.3 Output/Quarter Value of value chain participants investment stimulated (in 000 USD) 0 

  
   

* Standard Indicator 4.6.2-9 under USAID FA,  Element 4.6.2 Private Sector Productive Capacity 
 

2.3 DATA SOURCE AND METHOD OF COLLECTION 

The source and method of data collection are noted in the Performance Indicator Reference Sheets 
(PIRS) for each indicator (Appendix 1). As described in the PIRS, the AgBiz team works in close 
coordination with with LFs to ensure that the data are timely by gathering data upon completion of each 
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Activity and on a quarterly/annual basis. Further, AgBiz is instituting an electronic and paper-based 
information management system to monitor program activities; and computer-based project management 
tools will be used to effectively track program activity and to monitor progress. Finally, data collection 
methods are consistent and comparable over time, with any changes to be documented in the AgBiz 
PMP. To do this, the team has: 

• Developed appropriate forms to collect data (Appendix 2); 

• Trained selected Lead Facilitators‟ teams who are involved in data collection, analyzing and 
results reporting;  

• Developed a plan for collating and storing data and all forms; and 

• Developed a plan for conducting overall data quality assessment on a mid-yearly basis. 

2.4 DATA COLLECTION FREQUENCY AND MANAGEMENT 

The data collection process is an ongoing effort, as numerous sources of data are used to gather the 
information needed to provide AgBiz management and the USAID Mission with high quality and reliable 
data on Program impact.   

Data on impact indicators is collected on quarterly basis and verified and reported on an annual basis, 
whereas data on output indicators is being reported quarterly. That is, impact data will be collected in 
January, April, July and October of each year, its quality verified at the beginning of March (when LAs‟ 
official financial statements submitted to Public Revenue Office become available) and will be reported in 
the FY‟12 and FY‟13 Second Quarterly Reports. On the other hand, the output indicators are being 
reported on quarterly basis starting with the AgBiz Extension FY‟12 First Quarterly Report.  
 
The M&E/Reporting Manager reporting to the Chief of Party (CoP) and Deputy Chief of Party (DCoP) 
Finance, Administration, Human Resources (HR) & Compliance is responsible for managing data 
collection for the AgBiz Program. The LFs (Value Chains, Advocacy & Strengthening Private-Public 
Dialogue, Enhanced Access to Finance, and Developing Sector Export Marketing Plans for FF&V and 
PV) are responsible for incorporating AgBiz indicators into activity planning, implementation and 
reporting.  
 
The M&E/Reporting Manager will continue to work closely with LFs and the respective AgBiz Program 
staff, DCoP Public Sector Liaison & Access to Finance and Private Sector Development Specialist 
(PSDS) to collect monitoring data in accordance with the data collection schedule. The AgBiz team will 
also be responsible for conducting the annual data quality assessment.  

2.5 DATA QUALITY ASSESSMENT PROCEDURES 

A number of data quality assessment procedures are implemented to ensure that the data is of sufficient 
quality to measure the effectiveness in achieving the Overall Objective. This will include: 

• Visiting field sites to assess whether reports and inputs reflect what occurs on the field; 

• Reviewing data to ensure that what is being reported is accurate, including regular 
             meetings with LFs and LAs to gain an appreciation of how accurate the data are; 

• Developing standardized data collection and analysis procedures, including procedures to reduce 
error; and 

• Conducting an annual data quality assessment and verification audit. 

Both the LFs‟ designated M&E person and the AgBiz M&E/Reporting Manager have the primary 
responsibility for coordinating, assisting in collection, and analyzing the project performance data on 
quarterly and annual basis. The actual performance data is being compared with both targeted 
performance and past performance.  The objective of the analysis are to draw conclusions, 
recommendations and lessons learned that can be used to improve performance and as a basis for 
planning, decision-making and the promotion of learning within the Program. The primary data 
presentation methods used in quarterly reports is the Performance Indicator Table presenting quantitative 
achievements, and additional qualitative information. The data presentation formats used includes graphs 
and charts where appropriate.  
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2.6 INDICATOR REPORTING SCHEDULE 

AgBiz reports to USAID on indicator achievements against the targets outlined in Table 2 under Section 
3.0 on a quarterly basis. The Performance Monitoring and Evaluation section in each Quarterly Report 
includes: 

• Performance indicator table that details: 
- Past performance; 
- Results achieved during the Quarter (for selected Indicators that are reported on Fiscal Year 

(FY) basis); 
- Actual cumulative results achieved “to Date”; 
- Target values to be achieved over the selected (FY)/Calendar Year (CY);  
- Performance (in percentage) measuring the progress towards achieving target set for selected 

FY/CY; and 

• Assessment of why performance targets were or were not met, with suggestions for 
corrective action, if necessary. 

The Performance Indicator Table presented in each Quarterly Report also presents the indicators that are 
reported on calendar year basis. Given that the Lead Actors (as the source for AgBiz impact indicators) 
do not have available viable historical quarterly data, their performance on the selected indicators is 
reported on calendar year basis. The incremental sales collected at farm-level, increases/decreases in sales 
to selected markets, number of the new exporters/participants in the supported VCs and number of 
formal delivery contracts in Calendar Years 2011 and 2012 will be calculated and compared to the base 
year (CY 2010). We have provided these annual values and percentage increase/decrease data in the 
Second Quarter FY „12 Report in April 2012 and the results anticipated to be achieved in CY 2012 will be 
reported in the Second Quarter FY „13 Report in April 2013. 
 
In addition, AgBiz is providing a snapshot of activity progress and accomplishments on a monthly basis 
to the COR. For this AgBiz is using the Monthly Report format that has sections on narratives pertaining 
to completed activities, summary of the progress of activities being implemented and plans and objectives 
for the next month.  

2.7 MONITORING AND EVALUATION OF PROGRESS 

The AgBiz team is tracking progress against all indicators, with a M&E/Reporting Manager 
administrating the process of designing appropriate monitoring mechanisms and supervising their 
implementation. On an annual basis, the team assesses the entire PMP and makes necessary changes to 
improve project implementation in subsequent project cycles. This includes: 

• Reviewing assumptions underlying the Results Framework and indicators; 

• Conducting technical review and analyses to evaluate the project in terms of its purpose, results, 
and impacts; 

• Ensuring that progress being reported corresponds with and properly feeds into the Overall 
Objective; 

• Assessing the likely reasons why performance targets are or are not being met; 

• Recommending changes to the processes outlined in the PMP, in order to improve performance-
based decision making. 

 
In addition, the following methods and tools are used to track and monitor performance: 

• Microsoft Excel databases and other tools are used to monitor indicators throughout 
             the Program period; 

• Data collection is standardized by employing the sets of forms and checklists for the 
             LFs‟ staff to periodically report on progress made. This is then organized and analyzed by  
             the M&E/Reporting Manager using various software tools; and 

• Quarterly and yearly findings are disseminated to USAID/Macedonia; the entire AgBiz team, 
including Lead Facilitators; and selected stakeholders.  

The findings will be discussed by the Chief of Party and/or DCoPs with the COR, and instructions will 
be sent to improve planning, implementation, and monitoring practices in the field. 



 

AGBIZ PROGRAM PERFORMANCE MONITORING PLAN  19 

2.8 TRAIN LEAD FACILITATORS 

As accurate data is critical to make appropriate management decisions, AgBiz team will continue working 
with partners to: 

• Communicate how important good quality data collection and reporting is to Program 
             performance; 

• Communicate and explain how the indicator performance data feeds into the goals and 
objectives of the project; 

• Have LFs report progress using AgBiz indicators; and 

• Develop their own performance monitoring and evaluation capacity. 

2.9 CONCLUSION 

AgBiz has selected the results and indicators presented in this PMP in order to: 
1) Collect information that will feed into the USAID/Macedonia‟s PMP and RF; 
2) Document progress in achieving program goals and objectives as presented in the RF;  
3) Use the PMP as a tool to support effective program management; and 
4) Ensure that this will contribute to building an information system that will be useful to VC 

participants after AgBiz is over. 
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3.0 NEW PROJECTIONS FOR 

FY’13 AND LOP 

During the first year of the Two-Year Cost Extension, AgBiz and its subcontracted Lead Facilitators 
successfully implemented comprehensive activity packages aimed to increase incomes for all participants 
in the processed vegetables and fresh fruits and vegetables value chains in Macedonia by increasing sales 
(domestic and exports), improving productivity, enhancing the agricultural business environment, and 
increasing access to finance.  

3.1 OVERVIEW OF THE CY2011 AND FY2012 RESULTS 

Table 2 below lists the set of output and result oriented performance indicators. Both projected and 
actual results achieved in 2011 that are reported on Calendar Year basis are presented in the first two 
columns. Indicators that are reported on Fiscal Quarterly basis FY‟12 targets and FY‟12 actual results as 
well as performance achieved are presented in the following columns.  

 

TABLE 2. CY'11 AND FY'12 ACHIEVEMENTS TO DATE 

    

PERFORMANCE 

INDICATORS  

REPORTED ON CY 

BASIS 

PERFORMANCE 

INDICATORS  

REPORTED ON FY BASIS 

  

  Performance Indicator 

CY'11  

(Jan 1-Dec 

31, 2011) 

TARGETS 

CY'11  

(Jan 1-Dec 

31, 2011) 

ACTUAL 

RESULTS 

FY'12  

(Oct 1, 

2011-Sept 

30, 2012) 

TARGETS 

FY'12  

(Oct 1, 

2011-Sept 

30, 2012) 

ACTUAL 

RESULTS 

PERFORMANCE 

(in %) 

Overall Objective: Increased incomes for all types of participants in selected agricultural value chains 

Indicator 

Nunber 
Indicator Title 

Indicator 

1. 

Value of incremental sales 

(collected at farm- level) 

attributed to USG assistance 

(in US Dollar) 

 $1.160.518   $1.221.754   N/A   N/A  105% 

Indicator 

2. 

Percent change in value of 

total sales of targeted 

agricultural commodities 

7% 7%  N/A   N/A  100% 

IR 1.1 Increased domestic and export sales resulting from the activities of local partners 

Indicator 

1.1.1 

Value of sales of targeted 

agricultural commodities as a 

result of USG assistance (in 

US Dollar) 

 $35.643.217  $35.688.747   N/A   N/A  100% 

Indicator 

1.1.2 

Volume of sales of targeted 

agricultural commodities as a 

result of USG assistance (in 

MT) 

39.717       39.413        N/A   N/A  99% 

Output Level Indicators 

Indicator 

1.1.1.1 

Number of new varieties and 

products from the supported 

VCs developed 

 N/A   N/A  16 27 169% 

Indicator 

1.1.1.2 

Number of new exporters and 

new participants in the 

supported value chains 

206       276  N/A   N/A  134% 

Indicator 

1.1.1.3 

Number of export capacity 

enhancement activities for 
 N/A   N/A  10 8 80% 
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TABLE 2. CY'11 AND FY'12 ACHIEVEMENTS TO DATE 

    

PERFORMANCE 

INDICATORS  

REPORTED ON CY 

BASIS 

PERFORMANCE 

INDICATORS  

REPORTED ON FY BASIS 

  

  Performance Indicator 

CY'11  

(Jan 1-Dec 

31, 2011) 

TARGETS 

CY'11  

(Jan 1-Dec 

31, 2011) 

ACTUAL 

RESULTS 

FY'12  

(Oct 1, 

2011-Sept 

30, 2012) 

TARGETS 

FY'12  

(Oct 1, 

2011-Sept 

30, 2012) 

ACTUAL 

RESULTS 

PERFORMANCE 

(in %) 

Invest Macedonia 

IR 1.2 
Improved competitiveness and productivity of targeted value chain participants resulting from the activities 

of local partners 

Indicator 

1.2.1 

Number of private sector 

firms that have improved 

management practices as a 

result of USG assistance  

 N/A   N/A  1.293       1.568       121% 

Indicator 

1.2.2 

Number of new technologies 

or management practices 

introduced 

 N/A   N/A  41 80 195% 

Output Level Indicators 

Indicator 

1.2.1.1 

Number of formal delivery 

contracts made by supported 

VC participants 

249       433        N/A   N/A  174% 

Indicator 

1.2.1.2 

Total number of individuals 

who have received USG 

supported short-term 

agricultural training  

 N/A   N/A  3.258       3.754       115% 

Indicator 

1.2.1.2 a 

Number of male individuals who have 

received USG supported short-term 

agricultural training  

 N/A   N/A  2.445       2.932       120% 

Indicator 

1.2.1.2 b 

Number of female individuals who 

have received USG supported short-

term agricultural training  

 N/A   N/A  813       822 101% 

Indicator 

1.2.1.3 

Number of capacity-building 

service providers receiving 

USG assistance 

 N/A   N/A  55       95 173% 

IR 1.3 Strengthened strategic planning and policy making of GoM and private sector partners 

Indicator 

1.3.1 

Number of policy reforms / 

regulations / administrative 

procedures drafted and 

presented for public / 

stakeholder consultation as a 

result of USG assistance  

 N/A   N/A  4 4 100% 

Output Level Indicators 

Indicator 

1.3.1.1 

Number of strategies, plans 

and assessments for enhancing 

the competitiveness of the 

AgBiz-supported value chains 

developed 

 N/A   N/A  10 7 70% 

Indicator 

1.3.1.1a 

Number of policy reform needs 

identified 
 N/A   N/A  12 16 133% 

Indicator 

1.3.1.2 

Number of Sector Export 

Promotion Strategies 

developed 

 N/A   N/A  2  In Progress   N/A  

Indicator 

1.3.1.3 

Number of advocacy capacity 

building activities 

implemented 

 N/A   N/A  9 9 100% 

Indicator 

1.3.1.4 

Number of VC entities who 

have received advocacy 

capacity building training 

 N/A   N/A  34 36 106% 

Indicator 

1.3.1.5 

Number of individuals who 

have received advocacy 

capacity building training 

 N/A   N/A  245 256 104% 

IR 1.4 Increased access to finance in the agriculture sector resulting from the activities of local partners 

Indicator 

1.4.1 

Value of loans facilitated from 

non-DCA and DCA-supported 

finance institutions (in 000 

USD) 

 N/A   N/A  4.000       4.456,1 111% 

Output Level Indicators 

Indicator 

1.4.1.1 

Number of MSMEs receiving 

USG assistance to access bank 

loans or private equity 

 N/A   N/A  20       22 110% 
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TABLE 2. CY'11 AND FY'12 ACHIEVEMENTS TO DATE 

    

PERFORMANCE 

INDICATORS  

REPORTED ON CY 

BASIS 

PERFORMANCE 

INDICATORS  

REPORTED ON FY BASIS 

  

  Performance Indicator 

CY'11  

(Jan 1-Dec 

31, 2011) 

TARGETS 

CY'11  

(Jan 1-Dec 

31, 2011) 

ACTUAL 

RESULTS 

FY'12  

(Oct 1, 

2011-Sept 

30, 2012) 

TARGETS 

FY'12  

(Oct 1, 

2011-Sept 

30, 2012) 

ACTUAL 

RESULTS 

PERFORMANCE 

(in %) 

Indicator 

1.4.1.2 

Value of customer financing 

need identified (in 000 USD) 
 N/A   N/A  925       4.090       442% 

Indicator 

1.4.1.3 

Value of value chain 

participants investment 

stimulated (in 000 USD) 

 N/A   N/A  1.537       1.798       117% 

At the end of FY‟12 AgBiz and selected LFs performed well, meeting or surpassing performance targets 
on 91 percent of the 23 performance indicators employed to measure progress toward each result of our 
Results Framework. As can be noted by the Performance column, 11 indicators (or 48 percent) are On 
Target, 10 Indicators (or 43 percent) are Above Target (exceeding targets for more than 10 percent), 
while 2 Indicators (9 percent) are Below Target with CY‟11/FY‟12 projected performance results. 

The target for the indicator “Number of new varieties and products from the supported VCs developed” 
is overachieved by developing eleven more varieties and products. The set of Activities planned to 
increase the diversification of fresh and processed products emerged into great interest among the 
targeted beneficiaries to introduce new products to expand product portfolio as well as to substitute some 
imported products. More specifically, there is growing interest by the PV VC members particularly for 
production of frozen vegetables and sauces. According to feasibility studies, both HO-RE-CA and retail 
segments are attractive to domestic processing companies and break even analysis showed very promising 
market opportunities for domestic producers. Studies showed growing demand for frozen vegetable 
products on international markets, particularly in the EU, while the canning component displayed fairly 
moderate increase. Hence, a new possibility for increased exports and import substitution proved viable 
and justified investments in new products. At the primary production level, the qualitative and 
quantitative analyses of the pepper varieties that were tested showed a great potential for increased yields 
and quality of raw materials (peppers) that would be used by the processing companies. In addition, table 
grapes and apple producers have shown great interest for developing new varieties suitable for long term 
warehousing. 

The targets on both indicators “Number of new exporters and new participants in the supported Value 
Chain” and “Number of formal delivery contracts made” are also overachieved. It is due to the fact that 
LFs in their projections did not included raw material contracts with farmers that were signed just before 
the start of the season or at the buyout. In addition, few of the LAs that have their own production of 
fresh F&V experienced decrease in yield during the reporting period. In order to meet the market 
demand and fulfill the orders obligated to foreign importers, LAs purchased additional quantities from 
other small-scale producers. Formal delivery contracts were made with the newly integrated producers, 
thus over achieving both the anticipated number of contracts and number of participants in the 
supported VCs. In addition, due to the emerged integration of these small-scale producers (considered as 
micro entrepreneurs that have improved their financial management and realized sales), the target for the 
indicator “Number of private sector firms that have improved management practices” is exceeded.   
 
The projected “Number of new technologies and management practices introduced” has been 
significantly overachieved due to the VCs‟ participation at several most relevant trade fairs, as well as 
study tours organized to potential markets in EU, USA and Australia. Beside the participants‟ exposure to 
agriculture-related technologies and innovations, they were also introduced to a comprehensive set of 
financial management, strategic planning and marketing practices.  
 
Recognizing AgBiz and LFs credibility and widespread benefits from the realized activities advanced 
considerable interest of the farming community, LAs, and local BSPs to participate in the program 
activities. High level of commitment of project partners to use the available assistance to maximize the 
effects from the activities resulted in over exceeding the target for the Indicator “Number of individuals 
who have received USG supported short-term agricultural training”.  In order to secure higher efficiency 
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and sustainability of services, AgBiz encouraged LFs in the implementation of value chain upgrading 
activities, particularly in areas that go beyond their core capacity to include local BSPs. As a result the 
activities that were implemented in FY‟12 encompassed various types of assistance and some segments 
were carried out by local BSPs including individual consultants, representatives of FFRM, the local 
extension Agency for support of agriculture and other private extension providers. Hence, the result 
achieved for the indicator “Number of capacity-building service providers receiving USG assistance” was 
higher that initially projected.   

When planning the activity on PDO/PGI registration under the Special Opportunity Fund, MAFWE 
overlooked the availability of selected products and production entities needed in the process, hence the 
activity was slightly postponed. Consequently the target for the indicator “Number of strategies, plans 
and assessments for enhancing the competitiveness of the AgBiz-supported value chains developed” is 
only 70% achieved at the end of FY ‟12. However, the planned assessments will be finalized and delivered 
in early October 2012 (FY‟13). The same percentage goes for achieving the indicator“Number of export 
capacity enhancement activities for Invest Macedonia”. Unfortunately, because of insufficient internal 
capacity of IM and postponed program implementation, two activities on (1) Proper aftercare for the 
most prospects FDI leads in Agriculture identified by IM and (2) Development of IM Export Newsletter 
to be publish online on a quarterly base were not implemented. 

3.2 REVIWED INDICATOR TARGETS FOR FY’13 AND LOP  

Based on successful implementation of the contracts and effective realization of specified deliverables for 
FY‟12, AgBiz extended the subcontracts with the previously subcontracted LFs for the period of 1st 
October 2012 – 15th May 2013 for managing the implementation of AgBiz work in the selected 
components. Each of the LF proposals included a comprehensive set of competitiveness enhancement 
Activities and targets were set accordingly.  

Table 3 below reflects the changes that affected mostly the LoP targets that were set at the beginning of 
the AgBiz Two-year Cost-extension. Initial LoP projection was made on the basis of projected FY‟12 
targets. With this updated version of the PMP, we propose minor modifications to the LoP targets, 
occurred mostly due to the fact that in the current calculation of the LoP we are taking into account the 
Actual Results achieved in FY‟12.  

The first column presents the baseline data for the standard result-oriented Indicators (that are reported 
on a Calendar Year basis) collected from the both VCs‟ Lead Actors achieved in CY‟10. It also presents 
the baseline (which is “0”) for the output Indicators that are reported on a quarterly basis that provides 
USAID with quantitative data on the results of implemented Activities. 

The second and third columns present the results achieved at the end of CY ‟11 (December, 31), as well 
as the results achieved in FY ‟12. The following columns present the anticipated results to be achieved till 
the end of CY‟12 (December, 31), as well as the results to be achieved in the remaining time of the 
Program implementation to be carried out in FY‟13 (October, 2012 – June, 2013). The column entitled 
“LoP” for the output Indicators presents cumulative LoP Indicator Targets, while for the standard result-
oriented indicators the numbers represent increased values projected be achieved by the end of LoP. The 
last column shows the period and frequency of reporting (Calendar Annual or Fiscal Quarterly). 
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TABLE 3. CY'11/FY'12 ACHIEVEMENTS TO DATE, CY'12/FY'13 AND LOP TARGETS 

      ACTUAL RESULTS PROJECTED RESULTS   

  Performance Indicator 

BASELINE 

CY'10  

(Jan 1-Dec 31, 

2010) 

CY'11  

(Jan 1-Dec 31, 

2011) 

ACTUAL 

RESULTS 

FY'12 (Oct 1, 

2011 - Sep 30, 

2012) 

ACTUAL 

RESULTS 

CY'12  

(Jan 1-Dec 31, 

2012) 

TARGETS 

FY'13  

(Oct 1, 2012-

Jun 18, 2013) 

TARGETS 

LoP 
PERIOD OF 

REPORTING 

Overall Objective: Increased incomes for all types of participants in selected agricultural value chains 

Indicator 

Nunber 
Indicator Title 

Indicator 

1. 

Value of incremental sales (collected at farm- level) 

attributed to USG assistance (in USD) 
 $16.051.035   $1.221.754   N/A   $1.988.489   N/A   $3.210.243   CA  

Indicator 

2. 

Percent change in value of total sales of targeted 

agricultural commodities 
N/A 7%  N/A  17%  N/A  12% CA 

IR 1.1 Increased domestic and export sales resulting from the activities of local partners 

Indicator 

1.1.1 

Value of sales of targeted agricultural commodities as a 

result of USG assistance (in USD)* 
 $33.257.142   $35.688.747   N/A   $39.057.346   N/A   $5.800.204   CA  

Indicator 

1.1.2 

Volume of sales of targeted agricultural commodities as a 

result of USG assistance (in MT)** 
36.167        39.413        N/A  44.580        N/A  8.413        CA  

Output Level Indicators 

Indicator 

1.1.1.1 

Number of new varieties and products from the supported 

VCs developed 
0  N/A  27   N/A  5 32  Q 

Indicator 

1.1.1.2 

Number of new exporters and new participants in the 

supported value chains 
0 276  N/A  122        N/A  398        CA  

Indicator 

1.1.1.3 

Number of export capacity enhancement activities for 

Invest Macedonia 
0  N/A  8  N/A  3 11 Q 

IR 1.2 Improved competitiveness and productivity of targeted value chain participants resulting from the activities of local partners 

Indicator 

1.2.1 

Number of private sector firms that have improved 

management practices as a result of USG assistance***  
0  N/A  1.568        N/A  325 1.893        Q  

Indicator 

1.2.2 

Number of new technologies or management practices 

introduced 
0  N/A  80  N/A  19 99 Q 

Output Level Indicators 

Indicator 

1.2.1.1 

Number of formal delivery contracts made by supported 

VC participants**** 
738       433        N/A  329        N/A  762 CA 

Indicator 

1.2.1.2 

Total number of individuals who have received USG 

supported short-term agricultural training  
0  N/A  3.754        N/A     1.056       4.810        Q  

Indicator 

1.2.1.2 a 

Number of male individuals who have received USG supported short-term 

agricultural training  
0  N/A   2.932        N/A  809       3.741        Q  

Indicator 

1.2.1.2 b 

Number of female individuals who have received USG supported short-

term agricultural training  
0  N/A  822  N/A   247       1.069        Q  

Indicator 

1.2.1.3 

Number of capacity-building service providers receiving 

USG assistance 
0  N/A  95  N/A     27       122        Q  

IR 1.3 Strengthened strategic planning and policy making of GoM and private sector partners 

Indicator Number of policy reforms / regulations / administrative 0  N/A  4  N/A  2 6 Q 
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TABLE 3. CY'11/FY'12 ACHIEVEMENTS TO DATE, CY'12/FY'13 AND LOP TARGETS 

      ACTUAL RESULTS PROJECTED RESULTS   

  Performance Indicator 

BASELINE 

CY'10  

(Jan 1-Dec 31, 

2010) 

CY'11  

(Jan 1-Dec 31, 

2011) 

ACTUAL 

RESULTS 

FY'12 (Oct 1, 

2011 - Sep 30, 

2012) 

ACTUAL 

RESULTS 

CY'12  

(Jan 1-Dec 31, 

2012) 

TARGETS 

FY'13  

(Oct 1, 2012-

Jun 18, 2013) 

TARGETS 

LoP 
PERIOD OF 

REPORTING 

1.3.1 procedures drafted and presented for public / stakeholder 

consultation as a result of USG assistance  

Output Level Indicators 

Indicator 

1.3.1.1 

Number of strategies, plans and assessments for enhancing 

the competitiveness of the AgBiz-supported value chains 

developed 

0  N/A  7  N/A  8 15 Q 

Indicator 

1.3.1.1a 
Number of policy reform needs identified 0  N/A  16  N/A  6 22 Q 

Indicator 

1.3.1.2 
Number of Sector Export Promotion Strategies developed 0  N/A   In Progress   N/A  2 2 Q 

Indicator 

1.3.1.3 

Number of advocacy capacity building activities 

implemented 
0  N/A  9  N/A  15 24 Q 

Indicator 

1.3.1.4 

Number of VC entities who have received advocacy 

capacity building training 
0  N/A  36  N/A  46 82 Q 

Indicator 

1.3.1.5 

Number of individuals who have received advocacy capacity 

building training 
0  N/A  256  N/A  217 473 Q 

IR 1.4 Increased access to finance in the agriculture sector resulting from the activities of local partners 

Indicator 

1.4.1 

Value of loans facilitated from non-DCA and DCA-

supported finance institutions (in 000 USD) 
0  N/A  4.456,1        N/A   3.500       7.956        Q  

Output Level Indicators 

Indicator 

1.4.1.1 

Number of MSMEs receiving USG assistance to access bank 

loans or private equity 
0  N/A  22  N/A  18       40        Q  

Indicator 

1.4.1.2 
Value of customer financing need identified (in 000 USD) 0  N/A  4.090        N/A   270       4.360        Q  

Indicator 

1.4.1.3 

Value of value chain participants investment stimulated (in 

000 USD) 
0  N/A   1.798        N/A   372       2.170        Q  

         
* 

The LoP Value of sales is a sum of the incresed/decreased values achieved in CY2011 compared to the baseline (CY2010: $33,257,142) and the increased/decresed value to be achieved in CY2012 compared 

to sales realized in CY2011 

** 
The LoP Volume of sales is a sum of the incresed/decreased volume achieved in CY2011 compared to the baseline (CY2010: 36,167MT) and the increased/decreased volume to be achieved in CY2012 

compared to sales realized in CY2011 

*** This Standard Indicator is for USAID/Macedonia reporting purposes through annual Operational Plans and Performance Reports under Program Element 4.6.2 Private Sector Productive Capacity  

**** 
The LoP Number of formal delivery contracts is a sum of incresed/decreased number of formal delivery contracts made in CY2011 compared to the baseline (CY2010: 738) and the increased/decreased 

number of contracts to be made in CY2012 compared to number of contracts made in CY2011 
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